

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
175	Wavemeter	Task	New	Normal	Find lenses		29/10/2022 11:56 AM
174	Wavemeter	Task	New	Normal	Find sensors		29/10/2022 11:57 AM
173	Wavemeter	Feature	New	Normal	Figure out mirror mounts		29/10/2022 11:51 AM
172	Wavemeter	Feature	New	Normal	Test Setup		29/10/2022 11:56 AM
171	Wavemeter	Task	New	Normal	Figure out DAQ		29/10/2022 11:44 AM
169	Wavemeter	Task	New	Normal	Get specifications of stage	Freerk Schütt	29/10/2022 11:32 AM
168	Wavemeter	Task	New	Normal	Find out how much weight can be put on stage	Freerk Schütt	29/10/2022 11:32 AM
166	Wavemeter	Task	New	Normal	Find out moving profile of stage	Freerk Schütt	29/10/2022 11:33 AM
165	Wavemeter	Task	New	Normal	Make BOM	Freerk Schütt	29/10/2022 11:24 AM