

Wavemeter - Feature #172

Test Setup

29/10/2022 11:49 AM - Freerk Schütt

Status:	New	Start date:	29/10/2022
Priority:	Normal	Due date:	16/11/2022
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Make a preliminary test setup to test the basic principle with the material we already have			
Subtasks:			
Feature # 173: Figure out mirror mounts			New
Task # 174: Find sensors			New
Task # 175: Find lenses			New